
Guideline 0-2005 -- The Commissioning Process 

The purpose of this Guideline is to describe the Commissioning Process capable of verifying 

that a facility and its systems meet the Owner’s Project Requirements.  

The procedures, methods, and documentation requirements in this guideline describe each 

phase of the project delivery and the associated Commissioning Processes from pre-design 

through occupancy and operation, without regard to specific elements, assemblies, or systems, 

and provide the following: (a) overview of Commissioning Process activities, (b) description of 

each phase’s processes, (c) requirements for acceptance of each phase, (d) requirements for 

documentation of each phase, and (e) requirements for training of operation and maintenance 

personnel. These Commissioning Process guideline procedures include the Total Building 

Commissioning Process (TBCxP) as defined by National Institute of Building Sciences (NIBS) in 

its Commissioning Process Guideline 0. 

Units: Dual 

Publisher: ASHRAE 

Year: 2005 

ISBN/ISSN: 1049-894X 

Citations: ASHRAE Guideline 

 


